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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

CERESlib March 29 April 12 April 19 The static Spectral Correction Coefficient/Spec-
tral Response Function files are being added to
the /data directory in CERESlib.  Also, read rou-
tines to read these files are being added.

Instrument
(PGE CER1.3P2)

March 29 April 12 April 19 Delivery of new PGE CER1.3P2. Read subsetted
BDSI files and create gain trend files.

X X

TISA Averaging
(PGE CER10.1P1)

March 29 April 12 April 19 1. Remove the Angular Model Scene type data
from SRBAVG.

2. Add standard deviations and number of
observations for the total cloud fractions in
SRBAVG.

3. Add CERES cloud data set in SRBAVG,
result in adding SRBAVG3 output data file.

4. Change the linear average of the cloud to
average for the days with CERES observa-
tion.

5. Add the half-sine fit to the GGEO LW clear-
sky before interpolation.

6. Incorporate the new total-sky SW ADM code
into TISA Averaging code.

7. Temporarily set the clear-sky GGEO SW flux
to non-GGEO clear-sky SW flux.

8. Update code to work with the new input data
from TISA Gridding.
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GGEO
(All PGEs)

April 5 April 19 April 26 Delivery of calibration coefficients files.  Also,
code updates to make GGEO consistent with the
current Cloud delivery.

SARB
(PGE CER5.1P1)

April 5 April 19 April 26 To allow SARB processing of FOVs with sun-
glint for TRMM Edition1.

Inversion
(PGEs 4.5-6.3P1 &
4.5-6.1P2)

April 12 April 26 May 3 Add TRMM Edition2B modifications and Aqua
spectral correction coefficients.

ERBE-like
(All PGEs)

April 12 April 26 May 3 Delivery of new PGE (CER2.4P1). Read spectral
response function trend files to create updated
Spectral Correction Coefficients.  Aqua Spectral
Correction Coefficients to support Aqua Beta1
processing.  Snow map issues resolved for Terra
Edition2.

X

Clouds
(PGEs CER4.1-
4.1P2 & CER4.1-
4.2P1.  Maybe new
PGE CER4.1-
4.2P2)

April 19 May 3 May 10 Terra Beta4 delivery.  New MODIS emissivity
model, NESDIS snow and ice, polar mask, and 2
day processing will be included.

Instrument
(PGE CER1.3P3)

April 19 May 3 May 10 Delivery of new PGE CER1.3P3.  Edition2 BDS/
IES processing.

X

MOA
(All PGEs)

TBD
(Possibly May 10 for DAO data or June 14 for

ECMWF data)

GEOS4 driven changes.
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